

First update report to be provided by March 2024

Action	Who	Status update
Emergency Event Preparedness:		
1.1. Work with landowners adjoining the township to ensure that fire breaks are appropriate and maintained	Council/TFS/Landowners	Work with TFS Community Education to plan a session with the adjoining land owners to identify if any fires breaks are needed or ensure that existing fire breaks are maintained.
1.2. Ensure community members have the opportunity to engage with TFS through community briefings which will provide community with ways to protect their properties	Council/TFAS/Landowners	Community briefing was held in St Marys in early December as to how landowners could take responsibility for protection of their property
Community Infrastructure:		
2.1. Soldiers Walk – continue work in defining walking track and attend to drainage issues	Community/Council/	Walking track remediation works including new drainage works have been completed. Garden works have been substantially progressed with the assistance of local community. Remaining work includes filling and regressing of area of the old cricket pitch.

2.2. Cornwall Community Hall – review drainage in front of hall

Council

New grated strip drain installed in front of the Hall and which included renewal of the concrete access slab. The street side spoon drain was line marked and made shallower.

2.3. Develop scope works to undertake reseal and deformation corrections of Alexander Street – external funding will be required – listed in 4 year capital plan

Council

Council has secured funding under the Australian Governments Local Roads and Community Infrastructure Program – Phase 4 to progress the rehabilitation of Alexander Street, Cornwall. The project scope includes the rehabilitation of carriageway over a distance of 1,120m that includes the road shoulders and supporting roadside stormwater drainage. The LRCIP contribution is \$215,000 with Council to contribute \$85,000 in the 2024-2025 capital budget. Works will commence in October 2024 with completion scheduled for February 2025.

2.4. Tennis Court upgrade – work with community to see what the use of the facility currently is and seek input from all community if tennis court will required

**Community/
Council**

Have requested a meeting with Cornwall community to discuss their ideas around this project – awaiting confirmation of suitable meeting time

Supporting Tourism:

3.1. Work with the community to look at what activities and events can be held at Cornwall to encourage people to visit their town

Council/Community

Have requested a meeting with the Cornwall community to discuss their ideas around this project – awaiting confirmation of suitable meeting time