

Scamander Township Plan reporting as at April, 2021

	Scamander Township Plan	Reporting Against Actions
1.	Wrinklers Lagoon & car park 1.1. Upgrade toilet facility	This project has been subject to extensive community consultation with community input
	1.2. Change the entrance and exit to car parking and facilities in order to address safety issues and include signage	included in the final site design. Capital funding exists to progress this project after relevant approvals from Crown/PWS. Council has received approval of a Reserve Activity Assessment and a Development Application is currently being developed.
2.	Additional Shade – Scamander Foreshore 2.1. Look at increasing shade areas within Scamander Foreshore area	Capital funding has been allocated in the 2020- 21 capital budget to provide an additional shade cover at the foreshore
3.	Improved Signage – (road and tourism signage) 3.1. Undertake audit of appropriate signage to identify gaps	Council has accessed funding through the Australian Governments Local Roads & Community Infrastructure Program to update the Tourism Mushroom signage at Scamander. Signage is in the process of being updated.
	3.2. Look at appropriate signage and consistency of messages	Consistency in road signage is managed under both the Planning Scheme and Department of State Growth signage directives and standards.
4.	Community Library 4.1. Work with Council to identify a site & finalise design 4.2. Community to install and fund	Project to install a community library is being undertaken by the St Marys District High School - they are in talks re sites for same
	community library	
5.	Foreshore footpath – Wrinklers, Rivermouth, Thomas Street Bridge 5.1. Work with relevant State Government Department by forwarding community's requests for additional access to beach areas	5.1 Council forwards community request received to Crown/PWS on receipt
	5.2. Walking Path from Winifred Curtis Reserve to Scamander	5.2 Project funding through the Local Roads and Community Infrastructure Program has been secured by the Council. A development application is currently being prepared for submission and includes the need for State Growth to give consent to the pathway to be constructed. If approved, the pathway is to be constructed during 2021.

6.	Additional rubbish bins 6.1. Council to undertake an audit of number of bins, locations and size of same – may need to increase size or number during identified peak periods	Council monitors bin usage and alters the collection service to cater for high, low and shoulder seasonal usage.
7.	Scamander – management of Reserves & Parks 7.1. Community form working bees and work with Council in conjunction with PWS to maintain and improve	No action at this stage – PWS need to be engaged